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Sent: 19 May 2017 08:35
To: Parlett Lee
Subject: Safety Bulletin NRB 17/09 - Engineering work site given up whilst track remained 

obstructed

  
  

  

 

  

Engineering work site given up 
whilst track remained obstructed 
  
Issued to: All Network Rail line managers, 

safety professionals and RISQS 
registered contractors 

  

Ref: NRB 17/09 
  

Date of issue: 19/05/2017 
  

Location: Kirkham South Junction, LNW 
Route 

  

Contact: Darren Cobb, Head of Safety & 
Sustainable Development 

  
  

  

  

  

Overview 
  
At 05:25 on 15 May 2017 a tamper, travelling at 
15 mph transiting to exit the possession safely 
stopped short of a 5 metre long pile which was 
obstructing the Down Main line. 
 
The transit was not part of arrangements for 
verifying the line as clear. Other than the chance 
presence of the tamper, there were no further 
controls in place to prevent the first passenger 
service, at line speed encountering the pile. 
  
Contractors installing piles had recently given up 
an engineering work site covering the area, 
declaring it safe for the passage of trains.  
  
The pile, had been loaded into the Movax piling 
head and taken to the planned work location. On 
arrival the work group identified a pile "stored 
ready" on the lineside and set the pile they had 
been carrying down in the four foot of the 
opposite line a short distance from the place of 
work, and then proceeded to install the stored 
pile.  
  
Due to installation complications the team 
realised that they would not be able to drive the 
pile to its complete depth in the time available 
before the work site was shortened back to allow 
the tamper to exit the possession.  

  So the work group installed the pile to a safe 
depth and travelled back to the access point 
approximately 20 minutes away. No-one on-site 
remembered to collect the pile which had been 
set down in the four foot. 
 
 
An investigation is underway; however the 
following contributory factors have been 
established:  

 The previous night's shift had been 
cancelled.  

 The originally planned possession time 
had been shortened from 6 hours to 3 
hours 20 minutes, to allow tamper 
access.  

 Before setting down the pile at the final 
location the work group had taken it to 
two other locations where site conditions 
and missing supporting documentation 
had prevented installation.  

 The engineering work site was 
approximately 17 miles long and one 
RRV associated with these works had 
travelled two hours within the work site to 
reach the first pile location.  

  

  
Discussion Points 
  
While we are investigating the incident please 
discuss the following with your team. 

 How do we plan our work to make sure 
those delivering it for us have the time 
and resources to do so safely? 

 How can a work group make sure that 
items temporarily stored on the track 
are removed to a safe location before 
they leave the place of work? 

 

    
  

 What impact could applying the 
principles of Safe Work Leader / 
Person in Charge have on incidents 
like this?  

 How long should an Engineering work 
site realistically be and what would 
make it too long or too short?  

Copies of Safety Bulletins are available on Safety Central 

  

  

  Part of our group 
of Safety Bulletins 
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