
 

 
 

Train strikes 'gantry rail' placed in 
cess 
  
Issued to: All Network Rail line managers, 

safety professionals and 
Achilles registered contractors 

 
Ref: NRB 15/09 
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Overview 
  
On 20 April 2015 a gantry rail which had been 
positioned for the plain line renewals works at 
Derby Road moved due to expansion. 
 
The gantry rails are used as part of the renewals 
temporary works and had been joined on site into 
709 foot lengths two weeks prior to the main 
works. 

  Due to heat expansion the rail came into close 
proximity of the adjacent running rail and was 
struck by a passing train. 
 
Whilst this did not cause significant damage to 
the infrastructure or the train, the potential for 
damage was high.  

 
 

Discussion Points 
  
Please discuss the following with your teams: 

 How do you know that you have 
effective risk assessments for all your 
temporary works? 

 How do you consider both actual and 
potential site and environmental 
conditions such as hot weather in early 
spring? 

 How is risk considered when 
determining the split between main and 
preparatory works? Would your current 
arrangements help prevent a similar 
incident to this? 

   

 How and when would consideration be 
given to measures such as a 
supplementary inspection regime and 
watchmen for sites identified as high 
risk? 

 As a precautionary measure IP-Track 
will require that DPE approval is 
obtained from for any sites where rail 
lengths greater than 709' are proposed 
prior to core works (welded or plated), 
this is a temporary measure until the 
findings of the investigation are 
delivered.  
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of Safety Bulletins 

 
 

 

 
 


