
 

 

Contract Requirements Environment & Social (CRES) 
 

8.3.1 Keeping communities safe (Design) 
 
At Network Rail we believe that outstanding business performance and outstanding safety 
performance go hand in hand. Essential to our vision is a culture in which everyone working on the 
railway makes safety their number one priority every day.  

With unauthorised people on the rail network currently accounting for almost all of railway-induced 
fatalities – and suicides accounting for over two thirds – keeping communities safe remains at the 
heart of all expansion plans and ongoing management of the railway. 

 

To support Network Rail’s objective of keeping communities safe the supplier shall; 

i) Conduct a community impact assessment using the Network Rail tool provided  

ii) Contribute to the diversity impact assessment as requested by the project team 

iii) Create a social performance management plan, then monitor and report on activities 
against this plan for the duration of the contract. 

The social performance plan shall address the needs identified in the two impact assessments, and 
shall clearly respond to any Key Reporting Areas previously identified by the project team.  

Suppliers can find further information on this theme on Network Rail’s Safety Central website. The site 
also provides recommended activities and examples of good practice, as well as tools and templates 
to support suppliers’ delivery of work. 

 

Alignment with Project Plan of Work  

To manage social performance through design the following activities shall be applied to the project 
plan of work phases.  

Project Phase 
GRIP 
Stage 

Requirement 

Output 
definition 

1 No specific requirements. 

Feasibility 2 
 Network Rail to use the Community Impact Assessment 

as part of the sustainability assessment criteria.  

Option selection 3 

 Confirm the named person responsible for creating and 
delivering the social performance management plan.  

 Review the previously completed Community Impact 
Assessment and repeat the process if the assessment 
was not completed in the last six months.  

 Contribute to the Diversity Impact Assessment. 

Single option 
development 

4 

 Create and submit the Social Performance Management 
Plan, either using the Network Rail template or an 
approved version.  

Detailed design 5 

 Deliver the activities listed in the Social Performance 
Management Plan, and measure and evaluate the social 
impact of your work. 

 Prepare a case study in accordance with Network Rail 
guidance to communicate good practice and lessons 
learned. 

 
 
 

https://safety.networkrail.co.uk/


 

 

Contract Requirements Environment & Social (CRES) 
 

8.3.1 Keeping communities safe (Construction and Works Delivery) 
 
At Network Rail we believe that outstanding business performance and outstanding safety 
performance go hand in hand. Essential to our vision is a culture in which everyone working on the 
railway makes safety their number one priority every day.  

With unauthorised people on the rail network currently accounting for almost all of railway-induced 
fatalities – and suicides accounting for over two thirds – keeping communities safe remains at the 
heart of all expansion plans and ongoing management of the railway. 

 

To support Network Rail’s objective of keeping communities safe the supplier shall; 

i) Conduct a community impact assessment using the Network Rail tool provided  

ii) Create a social performance management plan, then monitor and report on activities 
against this plan for the duration of the contract. 

The social performance plan shall address the needs identified in the impact assessment, and shall 
clearly respond to any Key Reporting Areas previously identified by the project team.  

Suppliers can find further information on this theme on Network Rail’s Safety Central website. The site 
also provides recommended activities and examples of good practice, as well as tools and templates 
to support suppliers’ delivery of work. 

 

Alignment with Project Plan of Work  

To manage social performance during construction the following activities shall be applied to the 
project plan of work phases. 

Project Phase 
Equivalent 

GRIP 
Stage 

Requirement 

Construction, 
test and 
commission  

6 

 Confirm the named person responsible for creating and 
delivering the social performance management plan.  

 Review the previously completed Community Impact 
Assessment and repeat the process if the assessment 
was not completed in the last six months.  

 Create and submit the Social Performance Management 
Plan, either using the Network Rail template or an 
approved version. 

 Deliver the activities listed in the Social Performance 
Management Plan. 

Scheme 
handback 

7 

 Measure and evaluate the social impact of your work. 

 Prepare a case study in accordance with Network Rail 
guidance to communicate good practice and lessons 
learned. 

Project closeout 8 No specific requirements. 

 

https://safety.networkrail.co.uk/

