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1 Purpose 

The purpose of this guide is to set out the arrangements for all Infrastructure Projects 
(IP) functions, and its supply chain, to implement the Planning and Delivering Safe 
Work (P&DSW) process to reduce incidents and accidents by: 

a) increasing clarity associated with responsibilities; 

b) enhancing the planning process by involving those delivering the work 

c) reducing the number of uncontrolled or late changes to the plan. 

 

2 Scope 

This guide defines the principles and process for applying the role of safe work 
leader (SWL) as a person in charge including:  

a) a person with overall responsibility for management of safety arrangements 
relating to operational, location and task risk on site; 

b) SWL involvement in planning the work; 

c) provision of appropriate information to support the control of site risk, which is 
provided and accepted by the SWL in advance of work. 

This guide applies to: - 

a) The role ‘person in charge’ is described in NR/L2/OHS/019.   

b) Any person appointed as a SWL/SWM for work will discharge the duties of 
person in charge and any responsibilities associated with this position.  

c) Any individual working alone (IWA) or SWL1/2 working alone may be 
appointed person in charge for solitary activities permitted by the Rule Book. 

This guide supports NR/L2/OHS/019 and is to be used in conjunction with existing 
rule books, legislation, standards, processes and procedures.  
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3 Definitions and abbreviations 

Term Definition 

direct risk to the safe 
running of the 
operational railway 

Direct risks include activities taking place adjacent to the 
operational railway which could cause a derailment risk and 
additional controls are required.  Direct does not include signaling, 
telecoms or E&P activities carried out on the lineside or off 
lineside. These activities and risks to the safe running of the 
operational railway will be managed using existing standards and 
procedures. 

exceptional 
circumstances 

Any circumstance when there is a need to undertake work to 
avoid or reduce risks to people, or significant disruption to train 
services, which could not foreseeably been planned in advance 
by a designated planner. 

Lineside  Between the railway boundary fence and the area called on or 
near the line. 

individual working alone A person appointed and certified as competent to provide their 
own protection to enable them to carry out activities in 
accordance with the requirements of the Rule Book 
(GE/RT8000), and has passed the IWA P&DSW e learning 
module. 

national hazard directory A database that identifies the hazards on Network Rails 
controlled infrastructure.  It also contains access point 
information and information about other structures or 
buildings on the infrastructure. 

on or near the line Within 3m (10feet) of a line where there is no permanent fence or 
structure between staff and the line or on the line itself; or 

On a station platform when carrying out engineering or technical 
work within 1.25m (4feet) of the platform edge. 

Planner The role which creates the safe work pack. 

principal contractor The duty holder who is required to ensure effective 
management of health and safety throughout the 
construction phase of a project. Their main duty is to 
properly plan, manage and coordinate during the 
construction phase in order to ensure that hazards are 
identified and risks properly controlled.   

Principal Contractors will hold a Principal Contractor’s 
License when working for Infrastructure Projects. 

railway 
contractors 
certificate 

A certificate issued to contractors working for Network Rail to 
establish that safety management processes are adequate for 
the type and level of work the contractor and its workforce will 
be undertaking. It is a standalone requirement, issued against a 
specific contract awarded for a specific activity. 
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responsible 
manager 

The person accountable for the appointment of a competent and 
capable person in charge. 

The person responsible for the management of staff who will work 
on or near the line.  This can be a line manager or an on call 
manager.  

Route Business A function of Network Rail who undertake capex, faulting and 
maintenance work 

safe system of 
work 

A method of working designed to eliminate the risk involved in an 
operation, or to reduce the risk to an acceptable level if elimination 
is not possible. 

 safe work 
leader/manager 

 

The role of an employee of Network Rail, a principal contractor who 
holds a trackside principal contractor licence or a contractor who 
has gained a railway contractors certificate, who manages safe 
delivery of work.  

 safe work pack A pack of information used by a SWL, Task Leader, COSS or IWA 
that provides the safety arrangements for all work to be undertaken 
on site. 

 task leader The contractor representative responsible for leading a work 
area within a worksite in a possession.  Acting as the ‘Person 
in Charge’ during the planning process, they will arrange the 
collation and provision of the relevant safe work pack for their 
work area.  The task leader will hold as a minimum COSS 
competence. 

 
technical expert The contractor representative responsible for leading a work 

area within a worksite in a possession.  Acting as the ‘Person 
in Charge’ during the planning process, they will arrange the 
collation and provision of the relevant safe work pack for their 
work area.  The Technical Expert will hold as a minimum 
COSS competence unless a temporary variance has been 
applied for and agreed by the 019 Standard owner. 

 Table 1 – Definitions 

 

Abbreviation Description 

COSS Controller of Site Safety 

ES Engineering Supervisor 

IP Infrastructure Projects 

IWA Individual Working Alone 

NR Network Rail 

PC Principal Contractor 

PCL Principal Contractor Licence 

P&DSW Planning and Delivering Safe Work 
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PIC Person in Charge 

PICOP Person in Charge of Possession 

PL Planner 

RCC Railway Contractors Certificate 

RM Responsible manager 

SSOW Safe System of Work 

SWP safe work pack 

SWL safe work leader 

SWM Safe Work Manager 

TE Technical Expert 

TL Task Leader 

WON Weekly Operating Notice 

Table 2 – Abbreviations 

4 The safe work pack 

4.1 What is the safe work pack? 

The safe work pack (SWP) is the documentation provided to a ‘person in charge’ to 
allow them to undertake work safely and covers site task and operational risk. 
Further information on SWPs can be found in NR/L2/OHS/019. 

4.2 When is a safe work pack required? 

A SWP is required when the work is directly related to the construction, testing, 
inspection, surveying, maintenance, replacement, disposal or commissioning of 
Network Rail infrastructure or assets (including the delivery and use of materials, 
tools, equipment, plant and vehicles to facilitate such work). It applies to all 
Infrastructure Projects (IP) work-banks.  

No work shall be undertaken by any individual or group without a valid SWP when 
work is being undertaken either: 

 ‘On or near the line’ 

 Has the potential to disrupt or import a direct risk to the safe running of the 
operational railway (e.g. adjacent to the operational railway which could cause 
unintentional obstruction of the running line or, unintentional contact with the 
OLE or 3rd/4th rail), or 

 Imports a direct risk to the safe running of the operational railway.  This can 
also involve works that are being undertaken ‘on the lineside’ or ‘off lineside’. 

 

A SWP is not required where the work is directly related to facilities management 
and does not affect the operational railway. 
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5 Roles and responsibilities 

5.1 General 

Table 3 provides a summary of role description and the supporting competence 
required. 

Role / Responsibility Supporting competence 

Responsible Manager: 

 Selection of Planner and Person 
in Charge 

 Authorisation of the Safe Work 
Pack (SWP) and accountable for 
its content 

 Review of SWPs  and 
accountable for lessons learnt 
and continued improvement 

Appointed locally utilising PC internal 
process 

 

 

Planner:   

 Person creating the SWP 

 

Safe System of Work Planner 

Person in charge: 

 Drafting and verification of the 
contents of the SWP 

 Acceptance of the SWP and 
responsible for working to the 
agreed arrangements on site 

 Recording changes/issue and 
return SWP to planner 

Controller of Site Safety (minimum) 

Safe Work Leader (SWL)  

Individual Working Alone (IWA) 

 

 

Table 3 – Roles and supporting competence
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Figure 1 – Process for producing the safe work pack 
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Figure 2 – De-confliction of the worksite process 
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NOTE: The following sections (sections 5.2 to 5.6 of this guide) detail the requirements to fully 
implement the P&DSW process.  Section 8 covers the agreed arrangements in place when 
contractors or Network Rail are unable to undertake the full scope of the P&DSW requirements. 

NOTE: On all Infrastructure Projects sites, the role of ‘Person in Charge’ is performed by a Safe Work 
Leader (SWL/M) competent person. 

5.2 The responsible manager 

In accordance with NR/L2/OHS/019, the responsible manager (RM) is accountable 
for the preparation of the SWP. This will be delegated to the person identified to 
undertake the planner role.  

The RM shall decide how work will be prioritised, planned and delivered. The RM 
shall provide the planner with the tools, documents, and guidance required for them 
to perform their role. 

The RM shall nominate a SWL as person in charge to support the planner in drafting 
the SWP with the inclusion of adequate operational, task and location risk 
assessments. 

The RM shall nominate the SWL as person in charge to verify the safe system of 
work information and to add the appropriate task risk and control information to the 
SWP. 

The RM shall nominate a competent SWL as person in charge to undertake the 
work, who is familiar with the location, type of work and protection arrangements. 

The RM shall make the required resources (including equipment, people and time) 
available to the SWL to allow them to carry out the work safely and in line with the 
SWP. 

The RM shall authorise a SWP for use after it has been verified by the SWL and the 
RM is satisfied that the nominated SWL understands the work being carried out and 
all the associated task and operational risks. 

A RM may authorise a request by the SWL to implement an SWP at a lower level in 
the hierarchy of control (operational risk) than planned if they have sufficient 
understanding of the relevant rules, standards and the arrangements for the work to 
make an informed decision. They may authorise any site changes to the SWP where 
there is a request by the SWL to make a significant change to the work or risk 
controls planned and authority reference is issued by the RM. 

The RM shall review returned SWPs in accordance with NR/L2/OHS/019. 

5.3 The planner 

As documented in NR/L2/OHS/019 the planner shall be competent as a safe system 
of work planner. 

The person nominated to act as planner in this process is responsible for planning 
the work in accordance with the priorities set by the Responsible Manager (RM).  

The planner shall draft a proposed SWP in accordance with NR/L2/OHS/019 
applying the principles of the hierarchy of control with appropriate involvement of the 
person in charge.  
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The planner shall check all completed and implemented SWPs returned to them for 
recorded lessons learnt: errors and changes. Any lessons learnt shall be recorded 
for correction in all future planning, and all incorrect plans shall be withdrawn. 
 

5.4 Person in Charge 

On all Infrastructure Projects sites the role of ‘Person in Charge’ (PIC) shall be 
performed by an individual with one of the competences described in section 5.4.1 to 
Section 5.4.5 of this guide. 

 

5.4.1 The Safe Work Leader 

There are three different Safe Work Leader (SWL) competencies which relate to the 
different operational environment within each the role is being undertaken.  

In each case the SWL appointed for the work will take on the role of person in 
charge.  

For each, an individual will have taken and passed the required competence training 
and will be able to demonstrate the experience and capability to lead the task for 
which they will be responsible. 
 

5.4.2 Safe Work Leader Level 1  

The SWL Level 1 (SWL1) is experienced in leading a team while working on an open 
line, in a line blockage or on the lineside.  A SWL1 requires to hold and maintain 
COSS competence. 

The SWL1 is responsible for protecting their own safety and the safety of persons in 
the work group from the risk of being struck by trains (operational risk), risks 
associated with undertaking the task, and location risks.  

SWL1 is identified by wearing a SWL armlet -blue background with white writing 
“SWL”. 

The SWL1 shall support the planner in: 

a) confirming the hierarchy of control for operational risk selected can be used to 
deliver  the task safely in the operational environment; 

b) providing the task risk assessment and identifying controls for inclusion in the 
SWP; 

c) providing the site risk assessment and identifying controls for inclusion in the 
SWP; and 

d) planning welfare provisions. 

Once the SWL1 has assured themselves of the contents of the SWP, they shall 
verify the SWP. 

On site, the SWL1 shall check that the planned SWP is suitable for the conditions.  
The SWL1 shall not permit any works to commence or continue where they are not 
competent to undertake the duties or where the required safety arrangements cannot 
be established or maintained. 
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The SWL1 shall return all completed, implemented or cancelled SWP’s to the 
planner, highlighting the safety arrangements implemented and any lessons learned 
or changes that were required. 
 

5.4.3 Safe Work Leader Level 2  

The SWL Level 2 (SWL2) is experienced in planning and managing the safety 
arrangements within a worksite in a possession and has the ability to lead and 
manage the interface risks associated with multiple tasks and/or groups.  A SWL2 
requires to hold and maintain COSS and ES competence. 

SWL2 is identified by wearing a SWL armlet - yellow background with blue writing 
“SWL”. 

The SWL2 may also lead a work activity as a task leader (TL) within a worksite if it is 
safe to do so, and if it does not compromise their ability to undertake their other 
responsibilities. 

In a worksite containing multiple tasks and/or groups the SWL2 reviews the interface 
risks associated with multiple tasks, and therefore does not need to be competent to 
undertake each of the tasks under their control. They should confirm that the 
relevant TL has assessed and will implement the controls to manage the risks 
associated with the delivery of their task. 

The SWL2 shall be nominated by the lead function or contractor during the planning 
process. They shall be briefed on the interface risks created by the parties intending 
to work within the worksite, in timescales that allow any additional interface controls 
to be included in the SWP for the worksite. 
 
NOTE: The SWL2 will be the appointed Person in Charge of the Worksite with overall accountability 
and responsibility for that worksite, the risks associated with each task will be managed by each 
relevant Task Leader who has planned that activity as the person in charge and holds the safe work 
pack for that discrete activity. 

 

5.4.4 Safe Work Manager  

The Safe Work Manager (SWM) is experienced in planning and project managing 
worksites in possessions which requires a higher level of strategic and risk 
management.  The SWM must hold Personal Track Safety (PTS) competence. 

IP can use the SWM to undertake complex works.  

The SWM shall be the nominated person in charge and shall appoint an Engineering 
Supervisor (ES) to support them in managing the workload and operational risks. 

The SWM reviews the interface risks associated with multiple tasks and therefore 
does not need to be competent to undertake each of the tasks under their control. 
They must confirm that all relevant TL’s who discharge the accountabilities of  
‘person in charge’ during the planning stage, hold the safe work pack for their 
specific task within the worksite and have assessed the risks and identified controls. 

The SWM shall be nominated by the lead function or contractor during the planning 
process, in time to meet with planning timescales and in order to meet their 
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accountabilities. Work parties shall notify in writing their interface risks created as 
part of the de-confliction process. 

 

NOTE: The SWM will be the appointed Person in Charge of the Worksite with overall accountability 
and responsibility for that worksite, the risks associated with each task will be managed by each 
relevant Task Leader who has planned that activity as the person in charge and holds the safe work 
pack for that discrete activity. 

 

5.4.5 The Task Leader 

The Task Leader (TL) is the contractor’s representative responsible for leading a 
work area within a worksite in a possession. The TL arranges the collation and 
provision of the SWP for their work area.   

NOTE: On all Infrastructure Projects sites the option of how a Task Leader works is described in 
diagrams 9.4 to 9.7 of this guide. 

 

5.4.6 The Technical Expert 

The Technical Expert (TE) is a person who has the necessary experience and 
training to undertake and manage a work task on a site of work and who 
understands the risks and how to control them. The TE will work together with an 
operational safety competent person during the planning stage to assist in the 
preparation of the Safe Work Pack.  The TE may also undertake operational safety 
duties if they are competent to do so. 

If a Technical expert does not hold COSS as a minimum then a temporary variation 
should be applied for to the NR/L2/OHS/019 standard owner detailing the controls 
to address and mitigate the risk. The temporary variation may set out that the 
technical expert would work with an operational safety competent person during the 
planning stage to assist in the preparation of the Safe Work Pack.   

NOTE: On all Infrastructure Projects sites the option of how a Technical Expert works is described in 
diagrams 9.4 to 9.7 of this guide. 

5.5 Do I need an SWL2 or an SWM? 

The following points should be considered when determine whether a worksite 
should be managed by a SWL2 or SWM: 

a) the number and complexity of engineering trains, on-track machines and on-
track plant movements; 

b) the geography, track layout, location and severity of work activity risks, 
hazards and mitigation arrangements; 

c) the presence of more than one Principal Contractor in the same worksite, the 
interrelated task risk and /or dependences; 

d) the complexity of the site of work, number of interfaces and workgroups 
anticipated; 

e) the number of other worksites in the Possession if there is an inter- worksite 
interface to be managed; 
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f) the potential of industry reputational risk in the event of possession overrun; 

g) additional operational risks to manage e.g. split possession time, ALO. Live 
AC or DC traction; 

h) the potential for work overload of the SWL2, managing Engineer Supervisor 
(ES) duties with SWL2 responsibilities; and 

i) any other risk based consideration. 

NOTE: The list above is not exhaustive. 

Appendix 1 of this guide also provides guidance when determining when a worksite 
is undertaken by a SWL2 or a SWM. 

 

5.6 Safe Work Manager and Engineering Supervisor interface 

The SWM and Engineering Supervisor (ES) shall: 

a) be appointed during the planning process; 

b) consider interface site risks (both task and operational) between activities, 
identify required controls and capture this in the SWP. 

The SWM shall: 

a) brief all TLs on the interface risks of each work activity and associated 
controls; 

b) confirm that each TL is aware of all of their task risks and has controls in 
place to manage them; and 

c) instruct TLs to onward brief the interface controls contents of the worksite 
SWP to their own work group within each work area. 

The SWM is responsible for: 

a) enabling the work activities to commence and confirming this with relevant 
TL(s); 

b) managing any changes to the ‘worksite’ SWP. 

The ES shall: 

a) brief all TL’s on the operational risks and controls contained within the 
worksite SWP; 

b) instruct TL’s to onward brief the operational contents of the worksite SWP to 
their own work group within each work area. 

c) ensures all TL’s are signed into the worksite on form RT3199 – Work-site 
Certificate 

The ES is responsible for all of the duties associated with the Rule Book and other 
associated standards (i.e. NR/L3/OCS/3091) 
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6 De-confliction 

6.1 General 

During planning, all SWPs need to be reviewed so that any work content does not 
conflict.  
 
A de-confliction process shall be undertaken involving all parties to resolve any 
conflicts in planned activities that might occur. 
 
The de-confliction process is documented on Page 8-9 of this guide. 
 

6.2 De-confliction of worksites  

There are three levels of de-confliction when planning work within a possession: 

a) multiple work areas independently led within worksite; 

b) multiple worksites within the possession; and 

c) the interaction of adjacent worksites within a possession. 

Diagrams of these scenarios can be found in clause 9 of this guide as follows: 

a) IP leading – open line scenario (9.1); 

b) IP leading – line blockage scenario (9.2); 

c) IP leading – protection controller scenario (9.3); 

d) IP leading – worksite within a possession scenario (9.4); 

e) IP leading – worksite within a possession with multiple work activity (9.5); 

f) IP leading – worksite within a possession with complex multiple work activity 
(9.6); and 

g) Route Business managed – worksite within a possession with multiple work 
activity (9.7). 

6.3 Single work area directly controlled by SWL 

In single work areas directly controlled by SWL, de-confliction only needs to include 
the interaction of the different elements of work and what specific separation controls 
are required. This might be physical separation or sequencing of activities.   

NOTE: This is in addition to any individual activity controls required. 

A review of any conflict with other worksites within the possession shall be 
undertaken. 

6.4 Multiple work areas independently led within worksite 

Where an activity is independently led (i.e. maintenance patrolling through a re-
railing site), the SWL shall have an understanding of the inter-related risks 
associated with the independent activity to determine when or how the work can be 
completed and whether additional separation and/or controls are required. 

Task briefings for the independent activities remain the responsibility of the TL for 
that element.  
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Work activities for Infrastructure Projects shall use the documents referred to in 
NR/L2/OHS/0044 (work package plan, task briefing sheets).  

Any additional risks and controls identified at the de-confliction meeting shall be 
provided to the relevant planner and person in charge to amend the final SWP for 
the planned work.  

6.5 The interaction of adjacent worksites within a possession  

This is the existing higher level de-confliction undertaken as part of possession 
planning.  For de-confliction to be effective, the work detail created in support of the 
worksite arrangements will need to be available for review. 

Any modification to the worksite arrangements shall be reviewed by the SWL in 
conjunction with the RM and planner, and safe work arrangements updated with 
additional controls if they determine it is necessary. 

This de-confliction does not require the direct input of the SWL if the information 
relating to the work is available for each worksite being reviewed.  

Representatives from Route Business, Infrastructure Projects and suppliers, together 
with Area/Route planning teams will be required for the de-confliction meeting. 

Details of the arrangements for this de-confliction activity, including timing, required 
attendance etc. shall be agreed between the Area/Route Planning teams and IP and 
communicated. 

7 On-site acceptance of SWPs  

At the point of use the SWL, as person in charge, shall check that the safe work pack 
is fit for use. They shall check: 

a) whether the detail in the SWP is consistent with the location and the work to 
be undertaken; 

b) that the specified controls are suitable and can be applied; and 

c) that planned risk controls remain suitable for the site conditions. 

In worksites with independently led activities, the SWL shall seek confirmation from 
the TL that the SWP is fit for use before the SWL authorises work to commence. 

If there is any inconsistency with the SWP, it shall be reviewed by  the SWL and TL 
as required. The affected work shall not be permitted to start until a review is 
completed and any required amendments have been authorised by the RM. 

Escalation by the SWL is not required for amendments when: 

a) protection from trains is moved up the hierarchy of control (operational risk) to 
provide a higher level of protection; 

b) any identified additional task risk control required is within the competence of 
the team and can be applied; 

c) amendment to access / egress arrangements are covered by the information 
within the SWP; 

d) work site limits are shortened, so long as work content can still be 
accommodated safely; 
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e) Emergency response (exceptional circumstances) – other than normal 
escalation of incidents and response. 

Escalation by the SWL is required for amendments when: 

a) the protection from trains arrangements are required to move down the 
hierarchy of control (operational risk) to a lower level of protection; 

b) worksite limits need extending to cover additional work; 

c) significant change to work content and/or risk controls; 

d) changes to planned detail is not supported by information in safe work pack; 

e) issues previously identified by a local manager that might come to fruition and 
effect whether the work can be done;  

f) where any doubt exists with the SWL to implement the SWP. 

8 Delegation of Rule Book duties when working for Infrastructure Projects  

Standard NR/L2/OHS/019 states that in certain circumstances the Rule Book duties 
of a COSS can be delegated to other trained and competent staff within the work 
party if this agreed by the person in charge and identified at the planning stage. 

When working for Infrastructure Projects the following rules will apply: - 

 

SWL1 Sites of Work – No delegation of Rule Book duties are permitted.  The SWL1 
will be solely accountable and responsible for operational and task safety.   

NOTE: Refer to Diagrams 9.1, 9.2 and 9.3 for further guidance 

SWL2/SWM Worksites – Delegation of COSS Rule Book duties when carrying out 
work within a worksite within a possession (as defined in the Rule Book) is permitted 
as follows: - 

1. The Person in Charge undertakes the role of Task Leader and is competent 
as a SWL1 

Or; 

2. The Person in Charge undertakes the role of COSS and is competent to do so 

Or; 

3. The Person in Charge delegates the Rule Book duties of COSS to another 
competent person within the work group (as long as this was identified at the 
planning stage) 

Or; 

4. The Person in Charge who is COSS/SWL competent works with a Technical 
Expert to create a Safe Work Pack.  The Person in Charge will gain the 
necessary technical knowledge and understanding with the Technical Expert 
during the planning stage to allow them to fulfil their role of Person in Charge.  
The same Person in Charge and Technical Expert must undertake the 
implementation of the Safe work Pack on site. 

NOTE: Refer to Diagrams 9.4, 9.5 and 9.6 for further guidance  
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9 Example scenarios for SWL1, SWL2 and SWM when working for 
Infrastructure Projects  

 

9.1 SWL General Principles when IP are ‘leading’ 
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Charge (PIC) for each work area. 
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(SWP) in conjunction with a Planner. 
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task risk 
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throughout the planning stage until they sign in with a 
SWL 2. They remain accountable for their and their 
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following: 
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During implementation of the works the PIC role will be 
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At the start of planning: 
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Pack (SWP) in conjunction with a Planner. 

The safe work pack addresses operational, 
site and task risk for that site of work 
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of PIC throughout the duration of the work. 

Route Person in 
Charge  

Task leader  

(Person in Charge)  



Ref: IP PDSW 01 

Issue: 2 

Date: 04
th

 Aug 2107 

Compliance date: 23rd September 2017 
 

Page 19 of 30 

9.2 SWL1 as person in charge: open line scenario  
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9.3 SWL1 as person in charge: line blockage scenario 
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9.4 SWL1 as person in charge: ‘Protection Controller’ scenario 
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9.5 SWL2 as person in charge:  ‘Possession’ scenario 
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9.6 SWL2 is person in charge: ‘Possession’ scenario 
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Each work area that requires a SWP shall appoint a RM, planner and person in 
charge at the planning stage. 
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9.7 Safe Work Manager (SWM) is person in charge Scenario 
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9.8 ‘Possession’ scenario - Route Business managed worksite* (IP signing in) 
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10 Planning processes 

Work planning processes are specific to each individual route and function and are 
different throughout the country. 

Timescales for early identification of the worksite lead and the person in charge shall 
be agreed between all parties involved and shall be appropriate for the complexity of 
the work. 

Possession planning lockdown shall be agreed and continued as per existing local 
arrangements. 

11 Employment definition and Sentinel sponsorship of SWL1, SWL2 and SWM 

The definition of 'employed' in relation to the SWL is: 

An individual will be regarded as employed by a Trackside PCL holder or an RCC 
holder (the employer) if they satisfy all of the following criteria:  

a) the employer is the Sentinel Primary Sponsor;  

b) they are employed under a contract of employment and is exclusively working 
for the employer; and  

c) they are acting on behalf of the employer and using the employer's safety 
management system(s).  

When carrying out work for IP all identified SWL trained staff under their Sentinel 
competence shall be ‘primary sponsored’ by the nominated Principal Contractor that 
is leading the works.  

NOTE: This applies for the duration of the works controlled by the Principal Contractor. 

Any person who undertakes the role of COSS within a worksite when these duties 
are delegated (excluding staff working in ancillary positions required to deliver the 
planned works) shall be as a minimum involved and named during the planning 
stage by the supplier who is undertaking the works. 

Where a deviation from the above is required, the Managing Director of the PCL 
holder or RCC holder will apply in writing to Network Rail, describing the 
arrangements for the individual worker concerned. A written decision will be provided 
on a case by case basis. 

12 Planning and implementation 

Usually the SWL who is nominated and is involved in the planning of works will be 
the SWL who implements the SWP on site. 

A ‘planning’ SWL and an ‘implementation’ SWL may be different people as long as 
the implementation SWL is given sufficient time to review and question the planning 
arrangements made before they sign off the SWP as being suitable.  

These arrangements shall be carried out in advance of the works, with timescales 
agreed locally, and authorised by the RM. 

This process may also be applied to situations such as sickness or personal 
circumstances to allow a change of the SWL for implementation.  

This shall be authorised in real time by the RM before commencement of the works, 
as per the agreed on call arrangements. 
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13 Infrastructure Projects and Route Business interface 

There are occasions when IP works and Route Business works, will work together in 
the same worksite. 

IP will usually lead most worksites using SWL2 or SWM.   

When Route Business need to enter IP led worksites they should follow the same 
planning principles that are in place locally.  

NOTE: This includes attendance and/or representation at de-confliction reviews that are led by the IP 
person in charge and submission of SWPs to the nominated SWL/SWM to agreed timescales. This 
allows them to understand the risks, hazards and interface arrangements with all work parties 
involved. 

When Route Business manage a worksite with IP works within it, they shall follow 
the same de-confliction process. 

IP TL/COSS’s/SWL/Technical Experts should support this process by 
attending/being represented at the de-confliction reviews and making arrangements 
for the SWP(s) to be submitted to Route Business to allow them to understand the 
risks, hazards and interface arrangements with all work parties involved. 

These requirements for both IP and Route Business are documented in 
NR/L2/OHS/019. Both parties are expected to follow the principles documented in 
this guide at all times regardless of which function is in the lead. 
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14 IWA working with a safe work pack 

IWA trained staff will require a SWP. 

The IWA may create their own SWP if they are competent to do so.   

The pack shall be agreed and authorised by the RM before use. 

If the IWA cannot plan their own work, then they shall plan together with a competent 
planner. The completed SWP shall be authorised by the RM before use. 

15 Other Network Rail functions working for Infrastructure Projects 

When other Network Rail functions (such as Works Delivery) undertake the role of 
Principal Contractor for works on behalf of IP, the Network Rail function shall 
undertake the requirements of person in charge  as described in standard 
NR/L2/OHS/019.
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Appendix 01 
 
Complex Worksite Flowchart 
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